

MemoryCare — Go-to-Market Plan

August 7, 2026 · Confidential · Horizon: 16 weeks from today to full commercial operation. This is an operating plan — every step has an owner and a done-criterion.

Operating principle

The sale is built on trust, and trust on evidence. Not one dram of paid advertising runs until we have: a documented basis for operating at the cemetery (target: a framework agreement with the operator), three or more real photo/video case studies, real contact details, and a working foreign-card payment.

Stage 0 · Weeks 1-2 — Gates

Step 1 (Legal counsel; first contact ≤ 1 week). Negotiations with the cemetery operator; target — a framework agreement covering: right to perform commercial works, vehicle access, water access, waste removal, filming, and status relative to caretakers. Done: agreement, or the operator's written position. Step 2 (Legal; this week). Contractor agreements signed with the designer and the development team: milestones, acceptance, IP transfer with milestone payments, source files as an acceptance condition. Step 3 (CEO). Ameriabank: account and internet acquiring — foreign Visa/MC, fees, chargeback procedure. Done: a live test payment with a US/EU card. Step 4 (Legal). Tax memorandum: turnover-tax regime, fiscal receipt requirements, annual-prepayment revenue recognition. Step 5 (CBDO). Accountant onboarded; until then, primary documents are archived by counsel. Step 6 (CBDO; this week). Real phone number and info@memorycare.am on the site, with corporate registration details. Step 7 (Legal; before the pilot). Liability insurance + AMD 500K incident reserve; platform legal pack (US/EU terms with refunds, privacy policy in English, sub-account consents).

Stage 1 · Weeks 2-7 — Product and trust assets

Step 8 (Designer, ~4 weeks). Full brand delivery: vector logo, brand book with the slogan "Honoring Memory, Caring for Loved Ones.", report template, crew uniform, vehicle livery, social templates. The completed design brief was handed over August 6; the designer has creative freedom — only the MemoryCare name is fixed. Step 9 (Developers, ~6–7 weeks). Platform: **four products** — Znum AMD 20,000 (inspection + condition report + recommended-works list; credited toward any package within 30 days; plot GPS saved to the client file), Express AMD 60,000 (credited within 60 days; repeat at 40,000), Optimal 180,000, Maximum 240,000 (3 deep + 6 light); international card payments; client dashboard; photo/video/GPS reports; **three languages (ARM/ENG/RUS)**; Family Circle (invitations; referral reward — a memorial-date flower service with photo report); legal pack; "a visit cannot be closed without GPS and four fixed before/after angles." Primary CTA — free-consultation request. Acceptance test: a US client submits a request AND can pay by card. Step 10 (CBDO). Hire two pilot technicians (Document 16), formally employed before first field day; train to the Field Visit Protocol (Document 15); two rehearsal visits. Step 11 (CBDO). Collect 5–10 real freelancer quotes — the marketing price anchor.

Stage 2 · Weeks 7–10 — Paid pilot (September)

Step 12. 5–10 paid visits at full price, crew of CBDO + two technicians, at least 1–2 diaspora clients; every visit executed to protocol and reported through the platform. Step 13. From each client: permission to publish the case and a short testimonial. Stage done: 3+ publishable before/after cases, 2+ testimonials, 1+ from the diaspora. Step 14. Pilot debrief: actual visit time versus 2.5 sites/day, real consumables, cemetery relations, field-validated unit costs and Maximum-tier margin; decisions on "pay after first report" and on the Express display role.

Stage 3 · Weeks 10–13 — Soft launch

Step 15. Site update: cases, testimonials, basis for cemetery operations, price anchoring. **Entry showcase — Znum at AMD 20,000:** "Not sure yet? Start with an inspection — see the real condition and receive a works plan; the fee is credited when you buy a package." Step 16. Organic seeding

across diaspora communities (ready target lists for Glendale/LA, Toronto, France, Germany, Moscow) — case-study posts from personal profiles, 3–4 communities/day, language-matched. Client-facing copy uses "family sacred place." Step 17. Partnerships: first five letters (Armenian churches in LA/Marseille/Moscow, AGBU network, diaspora media). Done: one confirmed partnership. Step 18. Family Circle in marketing: invitations at the moment a report is delivered, one-tap WhatsApp/Viber sharing; referral reward — the memorial-date flower service. Target: viral factor ≥ 0.3 by quarter end. Step 19. Analytics: UTM on every channel, lead-source capture in CRM, weekly dashboard (leads → payments → CAC by channel; separately, Znum→package and Express→subscription conversion).

Stage 4 · Weeks 13–16 — Paid marketing (CAC ladder)

Step 20. Budget ladder: AMD 146K/month through month 4 → USD 1,500/month from month 5 → USD 4,000/month in Year 2 → 10% of revenue in Years 3–5. Each step unlocks only at blended CAC $\leq$ AMD 25,000 and cohort NPS ≥ 8 ; any channel above AMD 45,000 CAC for two consecutive months is cut. Step 21. Channels: Meta (diaspora geo-targeting US/France/Germany; US ads carry a category descriptor and negative keywords against "memory care" as dementia care), Google Search (brand + category terms in ARM/ENG/RUS; French-speaking diaspora served in English until FR is added), retargeting; Russia via diaspora Telegram channels. Step 22. Creative: the video report as the product, before/after cases, diaspora testimonial, Family Circle. Step 23. Weekly Monday review: numbers by channel → scale / fix / kill. Kill criterion in force: fewer than 40 paying clients by month 4 post-launch → stop and rebuild.

Seasonal calendar

Merelots memorial days · Easter (Zatik) · Vardavar · April 24 · New Year (peak diaspora homecoming — an offline touchpoint). Preparation starts three weeks before each date: email + social + a seasonal offer.

Explicitly out of scope for Year 1

No QR-memorial mentions in public materials · no pilot discounts · no paid traffic before trust assets exist · no "pay after first report" without an owner decision · no second city.

16-week targets

Cemetery agreement/position · platform accepted · pilot: 5–10 visits, 3+ cases, 1+ diaspora · 1 partnership · $CAC \leq \text{AMD } 25,000$. **Base plan: 30–50 paid subscriptions by week 16 (governs the financial model and the kill criterion). Team stretch goal: 90+ paid clients and $\geq 40\%$ lead-to-payment conversion.**