

Task List — Hayk Manukyan, CBDO (Operations Lead)

August 7, 2026 · Sorted by priority. Format: task → deadline → done-criterion.

Critical (launch-blocking)

1. **Cemetery agreement oversight.** First operator contact ≤ Aug 13; status report Aug 20. Done: framework agreement or the operator's written position (executed by counsel; CBDO escalates — including an in-person visit — if unanswered).
2. **Contractor signatures.** By Aug 8. Done: designer and developer agreements signed; IP transfers on milestone payments; source files an acceptance condition.
3. **Real site contacts.** This week. Done: working phone number and info@memorycare.am replacing placeholders.
4. **Accountant hire.** By Aug 20. Done: accountant onboarded with the task list (Document 12); until then, primary documents archived with counsel.
5. **Foreign-card payment test** (with the CEO and developers). As soon as the bank enables acquiring. Done: a US/EU card payment completes end to end.

High priority

6. **Hire two pilot technicians** per the recruitment materials (Document 16). By end of August. Done: two candidates selected; formal employment prepared (start follows the cemetery resolution).
7. **Protocol training** (Document 15) plus two rehearsal visits. Done: rehearsal reports pass review without corrections.
8. **September paid pilot:** 5–10 full-price visits, crew of CBDO + two technicians, 1–2 diaspora clients. Done: 3+ publishable cases, 2+ testimonials, 1+ diaspora; actual visit times and consumables logged.
9. **Freelancer price collection** (5–10 quotes, as a customer). Before the pilot. Done: anchor table for marketing.
10. **Pilot debrief with the CEO:** field unit costs versus model, Maximum-tier margin, decisions on "pay after first report" and the Express display role.

Medium priority

11. Organic seeding across diaspora communities post-pilot (ready lists and posts; 3–4 communities/day, language-matched).
12. Partnership outreach: five letters (churches in LA/Marseille/Moscow, AGBU network, diaspora media) → one confirmed partnership.
13. Weekly Monday numbers review from soft launch onward (sales, CAC by channel, crew utilization, report quality).
14. Seasonal calendar execution (Merelots, Easter, Vardavar, April 24, New Year) — preparation three weeks ahead of each date.
15. Kill-criterion monitoring: fewer than 40 paying clients by month 4 post-launch → convene the rebuild review with the CEO.